CONNECTIONS Case Management (Build 18)
Implementation Schedule and Preview Update

The following schedule identifies the current dates for the
implementation of Preview as well as the implementation
(production) of Build 18.

Dated: June 6, 2005

4/11/05 - Day 1 implementation (production) of Build 18 for
Waves 1 and 2 and the Tioga Department of Social Services
4/25/05 — The Preview environment is available for use by
Waves 6E and 7. The Preview environment will be
refreshed for Waves 3 through 6W and the NYC Field Test.
5/2/05 - Day 1 implementation (production) of Build 18 for
Waves 3 and 4.

5/16/05 — Day 1 implementation (production) of Build 18 for
Waves 5 and 6W.

5/23/05 - The Preview environment is available for use by
Waves 8, 9 and 10. The Preview environment will be
refreshed for Waves 6E and 7.

6/6/05 — Day 1 implementation (production) of Build 18 for
Waves 6E and 7.

7/11/05 — The Preview environment will be available for use
by Waves 11 and 12. The Preview environment will be
refreshed for Waves 8, 9 and 10.

7/18/05 — Day 1 implementation (production) of Build 18 for
Waves 8 and 9.

8/15/05 — Day 1 implementation (production) of Build 18 for
Wave 10.

8/29/05 — Day 1 implementation (production) of Build 18 for
Wave 11.

8/22/05 - The Preview environment is available for use by
Wave 13. The Preview environment will be refreshed for
Waves 11 and 12.

9/19/05 — The Preview environment is available for use by
Wave 14. The Preview environment will be refreshed for
Waves 12 and 13.

9/26/05 — Day 1 implementation (production) of Build 18 for
Wave 12.

10/14/05 — The Preview environment will be refreshed for
Wave 14.

10/24/05 — Day 1 implementation (production) of Build 18 for
Wave 13.

11/14/05 — Day 1 implementation (production) of Build 18 for
Wave 14.




